

PROJECT DELIVERABLE - PHASE 3

Project Planning Phase

WBS, Project Timeline, Resource Matrix, Sprint Plan & Risk Management

Platform: ServiceNow PDI dev423661 | Global Scope | September 2026

1. Work Breakdown Structure (WBS)

The project implementation lifecycle was structured into five hierarchical work packages with discrete, measurable deliverables:

WBS Code Work Package		Key Tasks & Deliverables	Status
1.0	Environment & PDI S..	Obtain PDI (dev423661, Australia), verify admin ..	Completed
2.0	Data Modeling & Mas..	Create u_metro_station_details table, configure ..	Completed
3.0	Catalog Item & Vari..	Create 'Book A Metro Ticket' item in Services ca..	Completed
4.0	Automation & Client..	Develop onChange fare calculation script, implem..	Completed
5.0	QR Widget & Submiss..	Build metro_qr_widget in Widget Editor, write on..	Completed
6.0	Testing, Validation..	Execute test cases TC-01 to TC-15, verify end-to..	Completed
7.0	Documentation & Art..	Compile 4 Phase Deliverables, update README.md, ..	Completed

2. Project Timeline & Sprint Schedule

The development was executed in 4 sequential agile sprints spanning 4 calendar weeks:

Sprint	Phase	Duration	Key Milestones & Deliverables
Sprint 1	Ideation & Setup	Week 1	PDI provisioning, empathy mapping, requirement s..
Sprint 2	Data & Catalog Build	Week 2	Custom table creation, 6 stations master data en..
Sprint 3	Scripting & Widgets	Week 3	Fare auto-calculation onChange script, payment U..
Sprint 4	Testing & Document..	Week 4	Test matrix execution (TC-01 to TC-15), bug tria..

3. Resource Allocation & Responsibility Matrix (RACI)

Team roles and responsibilities mapped against project lifecycle phases:

Project Deliverable	Project Lead	ServiceNow Dev	UI/UX Specialist	QA Tester
Problem Statement & Idea..	Accountable	Consulted	Informed	Informed
Table & Schema Architect..	Consulted	Responsible	Informed	Informed
Catalog Variables & Choi..	Informed	Responsible	Consulted	Informed
Client Scripts & UI Poli..	Informed	Responsible	Informed	Consulted
Service Portal Widget & ..	Informed	Consulted	Responsible	Informed
End-to-End Test Execution	Accountable	Consulted	Informed	Responsible
Phase Documentation & Re..	Responsible	Accountable	Informed	Informed

4. Risk Assessment & Mitigation Plan

A proactive risk matrix was maintained to identify, score, and mitigate technical and operational hazards:

Risk Item	Likelihood	Impact	Mitigation Strategy Adopted
PDI Hibernation / Insta..	High	High	Regular weekly logins and backup of update set..
External QR API Downtim..	Medium	Medium	Lightweight REST API call with fallback modal ..
Hardcoded Fare Matrix i..	Medium	Low	Documented route limitation; roadmap item to m..
Variable Choice Synchrono..	Low	Medium	Strict validation of Choice values (1, 2) matc..
Unauthorized Record Del..	Low	High	Enforced ServiceNow system ACLs restricting de..

5. Quality Assurance & Acceptance Criteria

- Accuracy Criterion: Automated fare script must compute exact fare for single and return trips across defined routes.
- UX Responsiveness: Conditional payment field must render in under 200ms upon selecting 'Others'.
- QR Ticket Rendering: QR modal dialog must open reliably on first checkout click with clear commuter scan instructions.
- Data Persistence: Submission must successfully write RITM records to sc_req_item table with all selected variable values.